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The following quote sums up how 
Blenheim’s involvement came about in 
Contingency Management research.
“The doors we open and close each day 
decide the lives we live.” ~Flora Whittemore
Well it wasn’t a door but an e-mail I opened 
from Luke Mitcheson to Martin Brown and 
myself in May 2007.
“I wanted to keep you both in the loop 
regarding plans to run a small trial of 
Contingency Management in Lambeth 
Harbour. Things are moving at quite a pace  
-  I think we have a strong chance of getting 
this funded from the NTA - I am making an 
assumption that you guys will be behind it - 
please let me know if I am mistaken.”
As a fairly new CEO, keen to make his mark, 
I said yes. Little did I know the small trial 
would turn out to be the largest randomised 
control study of Contingency Management 
with crack cocaine users in the UK and that 
the project would overrun by years. 
What happened at a unique point in 
history was the forging of a project team 
including project staff, senior managers and 
researchers totally committed to delivering 
and exploring Contingency Management as 
a way of working with drug users.
Contingency Management proved an 
innovative option for chaotic service users 
giving a built in stabilisation process 
through its structured approach to 
effectively engage in treatment. I was often 
moved by hearing the thoughtful way those 
receiving Contingency Management chose 
rewards of deep personal significance. 
In getting behind the project Blenheim 
staff committed themselves to delivering 
the project and as CEO it was with great 
pride I watched their enthusiasm and belief 
in the project grow. This commitment 
was unwavering even when progress was 
painfully slow and Blenheim had to pick 
up the funding for the project when money 
from the NTA was used up.
This was a true partnership between South 
London & Maudsley NHS Foundation Trust 
(SLAM), Blenheim and the researchers Gary 
Stillwell and John Marsden to further the 
evidence base for the treatment of drug use 
disorder. Despite significant obstacles it is to 
the immense credit of all involved that the 
project was completed. The links forged in 
adversity and endeavour continues to reap 
benefits today in a range of other projects.
John Jolly
Chief Executive
Blenheim
Foreword
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The rationale for delivering this paper 
and exploring the partnership behind the 
research was borne from feedback from the 
researchers themselves. The researchers 
have varied experiences of implementing 
research projects in the substance misuse 
field with a range of partner agencies. The 
research they have engaged in 
with other agencies has resulted 
in varying degrees of success. 
Robust research requires key core 
conditions to be met in order 
for the research to be credible 
and coherent. Blenheim was 
able to provide an exemplary 
environment. This paper 
documents how this was achieved 
by capturing the voices of 
individuals who were involved in 
the CM research: the researchers 
from SLAM, the management 
team at Blenheim, the staff team at Lambeth 
Harbour and service users who took part.
The process was not without difficulties 
and there were challenges in reconciling the 
competing priorities of a drug treatment 
service and a research team. However, on 
agreeing to the partnership, Blenheim was 
committed to the process. It is hoped that 
Blenheim’s experiences will be useful to 
other substance misuse treatment services 
considering how they too can make research 
work.
There is consensus in the substance misuse 
field that all interventions delivered must be 
developed from a robust evidence base that 
is supported by rigorous research. Creating 
optimum conditions for a research project to 
flourish is a challenge, especially if the aim 
is to carry out the research in an authentic 
environment.
The London & Maudsley 
NHS Foundation Trust 
(SLAM) has been able to 
complete the first ever 
Contingency Management 
(CM) research project 
in the UK by entering 
into a two year research 
partnership with 
Blenheim. This research, 
once published, will be 
the largest piece of CM 
research analysing the relationship between 
CM and Cognitive Behavioural Therapy 
(CBT) in the UK. There is no doubt that 
this will be influential in the development of 
evidence based interventions for stimulant 
users in this country.
This paper, produced in advance of the 
academic research, aims to identify the 
critical success factors for delivering 
a meaningful research partnership. It 
details how Blenheim was able to create an 
optimal environment for the research to 
thrive whilst still delivering its mainstream 
commissioned services.
Making Research Work:
How Blenheim hosted a successful 
Contingency Management 
Research Project
‘Robust research 
requires key core 
conditions to be met in 
order for the research 
to be credible and 
coherent. Blenheim 
was able to provide an 
exemplary environment.’
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NICE goes on to describe the principles of CM 
(aimed at reducing illicit drug use for 
people receiving methadone maintenance 
treatment or who primarily misuse 
stimulants) in the following ways:
	 l The programme should offer incentives, 
usually vouchers that can be exchanged 
for goods or services of the service user’s 
choice, or privileges contingent on each 
presentation of a drug-negative test 
(for example, free from cocaine or non-
prescribed opioids). 
	 l The frequency of screening should be set
at three tests per week for the 
first 3 weeks, two tests per week 
for the next 3 weeks, and one per 
week thereafter until stability is 
achieved. 
l	 If vouchers are used, they 
should have monetary values 
that start in the region of £2 and 
increase with each additional, 
continuous period of abstinence. 
l Urinalysis should be the 
preferred method of testing but 
oral fluid tests may be considered as an 
alternative. 
The CM project was developed in 
accordance with NICE principles and 
accompanied by a CBT group work 
programme designed to support service 
users through a stepped process to develop 
strategies and skills to avoid relapse. The 
aim of the research was to identify the 
longer term impact of a CM programme 
when accompanied by CBT interventions.
The Contingency Management pilot ran at 
Lambeth Harbour between June 2008 and 
March 2011 with a total of 80 service users. 
Lambeth Harbour is based in Brixton, 
South London in an area of deprivation and 
high crack use. The project provided the 
ideal setting for the research as not only was 
it well placed to capture the desired service 
user group but it had a history of innovative 
working. The pilot project was named 
Harbour Steps: A Motivational –Incentive 
Intervention for Cocaine Users.
The Harbour Steps programme
 was delivered using 
the key interventions of 
CM and CBT. CM was 
developed and researched 
in the USA and has been 
used in substance misuse 
treatment and in the 
treatment of physical 
health issues e.g. TB. 
The key tenet of CM 
is to provide non-drug 
reinforcements (usually 
financial incentives – 
vouchers or money) to 
encourage and support abstinence following 
monitoring of abstinence (typically drug 
testing). National Institute for Clinical 
Excellence (NICE) guidelines 1 suggest 
that CM should be introduced to drug 
services as part of a phased implementation 
programme, ‘in which staff training and the 
development of service delivery systems are 
carefully evaluated. The outcomes of this 
evaluation should be used to inform the 
full-scale implementation of CM’. 
1 NICE clinical guideline 51 – drug misuse: psychosocial interventions 7
‘The aim of the research 
was to identify the 
longer term impact of 
a CM programme when 
accompanied by CBT 
interventions.’
Background
Urine testing was carried out using an instant 
qualitative urine test device 2. All workers 
at Lambeth Harbour were trained in the 
correct usage of the 
urine testing procedure. 
The testing cup was 
used for the research 
only – it is a completely 
sealed unit with a 
temperature gauge on 
the outside to validate 
the authenticity of the 
urine sample. This urine 
testing method was very 
easy to implement and 
was used at Lambeth 
Harbour by a range of project workers, 
including those without formal medical 
training.
The stringent data collection requirements 
of the research methodology were upheld 
throughout the extended research period. 
Training was provided around record 
keeping and the data analyst from the 
research team was on site to ensure data 
quality.
The CBT component of the programme, 
which was supported by a clinical 
psychologist, consisted of 8 group work 
sessions lasting for 75 mins. At each group, 
there was a psychosocial intervention with 
a mixture of skills training and practice 
in monitoring thoughts about drug use, 
high risk situations and relapse cues. The 
content of the sessions included a check 
in process for group members and the 
completion of a weekly drug diary by group 
participants as well as the CBT input from 
the facilitator.
The drop-in psychosocial programme 
required the service users to attend the 
drop in for 1.5 hours on a weekly basis for a 
period of 8 weeks and engage with the drug 
workers present.
In order to be eligible for the Harbour Steps 
Programme, service users were required 
to be over 18 years old and be active, 
dependent users of cocaine (using 
cocaine for at least 12 of the past 28 
days and confirmed by urine testing 
on at least 2 occasions during the 
pre-enrolment screening period). 
They had to be available to attend 
the service 3 times each week 
(usually on a Monday, Wednesday 
and Friday) for urine testing, 
programme attendance, key work 
counselling  (control group) or 
group counselling (CBT group) for 
a period of at least 8 weeks. For the 
purposes of the research project, it was not 
possible to recruit service users who were 
active users of opiates onto the research 
cohort.
Before being recruited on to the research 
programme, participants had to agree to 
take part in a two week screening process. 
The purpose of this was to confirm their 
cocaine use and assess whether the service 
user would be able to comply with the 
testing schedule. On successful completion 
of the screening process the service user was 
able to enter the research programme.
Over the 8 weeks of the programme, there was a 
potential for 24 urine tests, with the 
opportunity for the service user to earn a 
maximum of £282.50 by the end of the 
programme. The stages of the programme 
are described diagrammatically in 
Appendix 1. This shows how the credits can 
be earned – from urine tests and from the 
psychosocial aspect of the programme (CBT 
group or drop-in attendance). The Harbour 
Steps Programme was underpinned by 
‘The 20 rules’ (see Appendix 2). These rules 
governed how the credits were received 
and the consequences of not meeting a 
particular rule. These rules were strictly 
followed with no exceptions and supported 
the integrity of the programme.
The Harbour Steps programme
2 Quantum Diagnostics Integrated E-Z Split Key Cup
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In practice, due to its clarity and the 
detailed training provided, the structured 
programme was adhered to by all staff 
members. While the 
CM Project Lead spear-
headed the recruitment 
of service users to the 
programme and carried 
out most of the urine 
testing, all members of 
staff were also able to 
carry out these duties and 
were actively involved 
in the programme. As 
all staff members knew 
how the CM programme 
worked, they were all able to explain it 
and offer clarity to service users, thus 
contributing to its success.
The Lambeth Harbour team was able 
to offer flexibility to ensure that the CM 
research worked in practice. The urine 
testing was planned to take place on 
Monday, Wednesdays and Fridays. Most 
service users did attend the project on those 
days. However, workers were prepared to be 
flexible for some service users as required 
and would therefore remain at the service 
until 7.30pm on a Friday evening to allow 
service users to present for testing.
Service users were offered a range of 
options as to how they could receive their 
financial rewards. Some opted to use more 
of a ‘banking system’ where they could 
collect their incentives at the end of the 
programme. Others chose to receive the 
incentives weekly and spend on utility 
bills, travel expenses, furniture, clothes or 
household items such as cooking utensils. 
One service user used the incentives to 
change the locks on his door, another to buy 
a chest of drawers to store his clothes. 
The CM Lead was able to support the 
service users in the process of ‘spending’ 
their rewards and was able to accompany 
them on shopping trips and to arrange for 
different types of vouchers to be obtained 
depending on the needs of the individual. 
This flexibility was welcomed by the service 
users who were able to use the 
incentives according to their own 
specific needs.
Some service users wanted to bring 
partners or family members to 
their appointments, particularly 
to witness the results of the urine 
tests. Workers at Lambeth Harbour 
were prepared to work flexibly in 
these situations and engage with 
families and carers to help support 
the individual’s recovery.
There was also flexibility within the CBT 
programme in terms of catching up missed 
sessions and the provision of one to one 
sessions in exceptional circumstances. 
This flexibility contributed to the success 
of the research project. It was enabled by 
staff members who were committed to the 
programme, fully understood its application 
and purpose and who were given the 
opportunities to act on their initiative to the 
benefit of the programme as a whole.
The fact that the data analyst was on site 
impacted favourably on the outcomes of the 
research and the relationship with the drug 
workers. The staff members were able to 
ask questions about the data collection and 
the researcher was available to answer and 
support the overall data collection process. 
The quality of the research data collected 
was thereby improved.
 
‘staff were committed
to the programme, 
fully understood its 
application and 
purpose’
discussed and refined. Staff members were 
able to role play the urine testing process 
to identify how it would be carried out in 
practice on site. This involved examining 
the proximity of the toilet to the counselling 
rooms, ensuring that water was available 
for service users to drink in advance of the 
urine testing procedure, 
identifying storage of 
testing kits, storage of 
records and purchase of 
vouchers. The logistics of 
running the CBT groups 
and the control (drop-in) 
group was explored. This 
attention to detail was a 
contributory factor to the 
success of the research. 
It also enabled potential 
issues and problems to be 
anticipated in advance of the 
research project going live, encouraged all 
staff members and researchers to visualise 
the project in operation and how it could fit 
within the day to day activity of Lambeth 
Harbour. 
The senior management team and the 
researchers were aware that the success 
of the project hinged on the ability of the 
project workers to recruit service users to 
the programme. It was therefore necessary 
for project workers to help shape the project 
and define solutions to potential difficulties. 
It was essential for the whole staff team 
to ‘believe’ in the CM research as they 
would be charged with recruiting service 
users to the research cohort. A unified 
team approach would engender a positive 
climate for the research to take place and 
also for the service users to feel encouraged 
to participate. Through the training 
CM, as a psychosocial intervention for 
substance misusers, can evoke a range of 
responses from the public and practitioners 
alike. In his article, the American 
researcher, Kellogg found that developing 
CM programmes with staff teams, ‘was 
met with resistance’ and that many staff 
members ‘oppose contingency 
management’ 3.
At the beginning of the 
process, this was true for 
many members of the staff 
team at Blenheim’s Lambeth 
Harbour. However, the senior 
management team and the 
research team decided to work 
with the resistance and address 
the concerns of the staff 
team. They designed a staged 
approach to the introduction 
of the CM research. The 
investment of time and resources served to 
create an environment that was conducive 
to the research.
There were a number of planning meetings 
for all staff with representation from the 
Chief Executive to project workers and 
involvement from the research team. All 
members of these meetings were given an 
equal voice to contribute to the development 
of the research. Project workers were 
encouraged to express their fears and 
concerns as were the senior management 
team and the researchers. The research lead 
gave a presentation, drawing on experiences 
of research projects in the US and provided 
video footage of substance misuse services 
and service users.
As a result of the planning meetings the 
fine operational details of the project were 
Creating a positive research 
experience - 
Key learning points from the process
3Something of value:  The introduction of contingency management interventions into the New York City Health and Hospital Addiction Treatment Service’ Kellogg et al. Journal of substance Abuse 
Treatment 28 (2005) pages 57 – 65
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‘The investment of time 
and resources served to 
create an environment 
that was conducive to 
the research’
programme and the project meetings, the 
staff team were given a detailed knowledge 
of CM and the research project so that they 
were able to ‘sell’ the model to service users 
in a confident and encouraging manner.
Considering the research project in such 
detail and taking into account a range of 
viewpoints took time and was expensive 
in terms of staff time. This investment was 
well judged as when the research went live 
it ran relatively smoothly, as not only had 
problems been anticipated but solutions 
had been creatively and collectively sought. 
For example, when numbers of research 
participants were low, the staff team were 
proactive in working with other services to 
recruit service users and were able to take 
the CM project to other sites.
By this stage the project workers wanted 
to make the research work. They had 
been involved from its inception and were 
keen to assist in a positive and solution 
focused manner. The staff team had also, 
by then, realised the impact that the CM 
interventions were having on their service 
users. It helped to engage service users into 
the project and in this way enabled them to 
carry out more key work with individuals. 
They began to see positive changes in 
their service users that could be directly 
attributed to the CM programme. This 
was inspiring and motivating and in turn 
increased their commitment to the research.
Making Research Work: How Blenheim hosted a successful Contingency Management Research Project 9
The following activities underpinned the 
staged approach and have been identified 
as key learning points from the project:
 1 Embed programme
The Harbour Steps programme has been 
described as well-designed in relation to 
sustaining abstinence. It is based on the 
work of a number of US experts who have 
worked extensively in the fields of CBT and 
CM. In agreeing to undertake the research, 
Blenheim was able to influence the design of 
the CM programme that was to be delivered 
at Lambeth Harbour which enabled the 
development of a programme that has a 
solid methodology and a sound research 
base.
The programme was then embedded into 
Lambeth Harbour through the training 
and development work that was carried 
out with the team. The theoretical base of 
the programme was tested by workers who 
established the logistics of the research 
within the physical confines of the building 
and the constraints of existing work 
programmes for the service user base at the 
Project. The lead in time and preparation 
helped to embed the programme, as did the 
long duration of the research.
 2 Development of the Therapy   
  Manual
The Harbour Steps Programme is described 
in detail in the Therapy Manual. The 
Manual details the rationale behind the 
programme as well as providing very 
clear guidance on how the CM rewards 
programme and the urine testing works 
in practice with scripts for staff members, 
examples and step by step instructions and 
guidance.
The Manual serves as a useful tool to 
demystify the Harbour Steps Programme as 
the CM model used can, at first sight, appear 
confusing and complicated. 
The development of such a comprehensive 
resource allows the programme to be 
understood by staff members and service 
users alike. It is also an invaluable reference 
tool.
From the Therapy Manual, a poster 
was developed which depicted a visual 
description of the staged approach to the 
CM process. This was displayed on the 
wall of the clinical room in which the urine 
testing of service users took place and served 
as a useful resource for service users to chart 
their progress in the programme using a 
visual format. It was used by workers to 
support discussions with service users and 
to help them to visualise and therefore 
conceptualise their progress.
The Therapy Manual also provided scripted 
conversations for workers to have with 
service users at every step of the process. 
There is a script for drug workers to 
paraphrase or quote directly for the initial 
urine test and for reporting both positive 
and negative test results to service users.
The time and resources spent on developing 
the manual was influential in the success of 
the programme as it was easy to use, clear 
and guided both workers and service users 
through the complete CM process.
 3 Three month ‘lead-in’ period 
The lead-in time for the research consisted 
of a 3 month period which included 
consultation with staff and service users, 
staff training and the appointment of a 
Research Project Lead Worker, as well as 
training and the pilot phase.
The initial consultations with the staff 
team at Lambeth Harbour enabled the 
staff team to identify and discuss their 
views of the pilot project in a constructive 
manner. Significant numbers of staff at 
Lambeth Harbour described themselves as 
‘sceptical’ at the beginning of the project. 
The consultation was valuable in enabling 
them to explore the project in more depth. 
Other staff viewed the CM pilot as being an 
additional intervention that they could offer 
to the service user group; they were able to 
explore this with colleagues. 
Consultation was also carried out with the 
local Service User Forum.  It was important 
to consider the views of service users and 
to discuss and explain the programme 
with this group.  This enabled service user 
reps in their various roles as advocates and 
representatives to champion and support 
the CM programme among the wider service 
user community.  It also allowed a channel 
of communication to be opened with the 
research team.
 4 Identify a Lead staff member  
  for the Research Project
Blenheim employed a staff member to lead 
on the CM pilot. It was the staff member’s 
sole responsibility to support the project in 
terms of recruitment of service users, urine 
testing and key working. This commitment 
enabled the pilot to work smoothly. While 
there was a CM lead, all workers were also 
able to carry out the work necessary for the 
project to function. This post was funded 
by Blenheim, the employment of the post 
holder provided evidence of Blenheim’s 
commitment to the research project to both 
the research team and to the staff team at 
Lambeth Harbour. The Lead was able to 
coordinate the work and provide a staff 
focus for the project. It was acknowledged 
that this was a potential risk as the research 
may not have been successful. However, 
without this financial commitment from the 
host, it is very likely that the research would 
not have been completed.
 5 Staff Training & Supervision
A comprehensive programme of staff 
training was delivered to all staff members 
at Lambeth Harbour. The training was 
interactive and was delivered by the 
research team. This enabled all staff 
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members to gain a complete understanding 
of the CM programme in its entirety. 
Providing training to all promoted 
inclusivity and a greater awareness of the 
programme allowed all staff to promote it 
to their service users. The training included 
significant input from the research team and 
was an essential factor in envisioning the 
team and enabling them to explore a new 
model of treatment.
Blenheim invested in training the whole 
staff team.  It would have been tempting 
(and cheaper) to train a couple of members 
of staff in CM and hope for a cascading 
of information. However, once the 
organisation had made the commitment 
to hosting the research, they identified 
the need for the whole staff team to be on 
board and therefore provide the training 
opportunity to the staff team in its entirety.
Once the research project was underway, 
clinical supervision was also provided 
to the workers which supported the 
development of their clinical practice and 
expertise. Throughout the programme, 
there was evidence of the competence and 
expertise of the staff team improving. This 
permeated into their work outside of the 
CM programme and created a dynamic 
atmosphere within the project as a whole. 
 6 Pilot phase
Before the research project began, a pilot 
was delivered.  The focus of the pilot was on 
difficult service users (at this stage opiate 
using service users were included). The 
researchers were involved in the pilot so 
this gave them an opportunity to develop 
relationships with the staff team and to 
examine in greater detail how the research 
project would work in practice. The staff 
team at Lambeth Harbour were able to 
identify the positive aspects of CM and how 
the more difficult and ‘stuck’ service users 
could benefit from the programme. The 
pilot phase was really useful in setting the 
scene for the research, identifying potential 
problems and for engaging the staff team 
and gaining their confidence in this new 
intervention and treatment model.
Once the staff members could see the 
benefits of the CM programme and how 
service users responded they could clearly 
see its potential for working with stimulant 
users. They could also see how it could 
become part of the menu of interventions 
for stimulant (and also opiate) users. 
This meant that the research project was 
more than gathering evidence for a piece 
of research it was a piece of partnership 
working where there were considerable 
advantages to all parties involved; the 
researchers could gather evidence, stimulant 
workers could gain new intervention skills 
and explore a new model of intervention 
and the service users could affect changes 
in their using behaviours. Excitement 
about the project rippled through Lambeth 
Harbour, the staff team were ready for the 
implementation of the research project. 
  Summary of key learning   
  points: 
	 l	 Embed the programme
	 l	 Development of the Therapy    
  Manual
	 l	 Lead in period
	 l	 Identify lead staff member for the   
   research project
	 l	 Staff training and supervision
	 l	 Pilot phase
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Reflections from the Research Host
The time invested in the process enabled 
the CM pilot project to be successfully 
introduced and contributed to its successful 
completion.
It can be seen that considerable investment 
was made in preparing the service and staff 
at Lambeth Harbour to host and execute 
the CM research. The support of the whole 
staff team was essential to the success of 
the research project. It was necessary for 
Lambeth Harbour to be a positive arena for 
the CM research to be developed and for the 
research project to succeed. The investment 
in the whole staff team was worthwhile 
as ultimately it was the whole staff team 
that supported the research. All members 
of the staff team became committed to 
the research project and supported its 
outcomes. The climate of Lambeth Harbour 
during the extended time frame of the pilot 
and beyond was conducive to the CM and 
CBT interventions. There was an energy and 
dynamism associated with the research as 
it gathered momentum and as service users 
positively engaged.
It may be tempting for an organisation 
that is hosting a research project to rush 
the process and for all negotiations and 
preparations to be taken at management 
level. This risks the potential of staff 
members sabotaging the research by not 
fully engaging with it, possibly due to a lack 
of understanding. This will then impact 
on the positive recruitment of research 
participants and the ultimate success of 
the research process. The preparation, 
consultation, training and pilot highlighted 
above was able to fully engage the staff 
team and engender a sense of positivity and 
excitement about CM as an intervention, 
which was in turn communicated to the 
service users.
There were difficulties and challenges that 
the research presented. The duration of the 
research meant that there were inevitable 
staff changes during that time period. New 
staff members were inducted into the 
research process and the Lead CM Worker 
was also replaced.
The biggest challenge that was identified 
by all those consulted, was the recruitment 
of suitable research participants. The 
eligibility criteria restricted participation 
to those individuals who are actively using 
and excluded opiate users. This did provide 
a challenge as there was a requirement 
for at least 80 service users to engage on 
the CM programme. As noted elsewhere, 
eligible service users also had to produce 2 
positive urine tests before being accepted 
on to the programme. This meant that 
service users who were recently drug free 
could not be included. This raised a number 
of frustrations amongst service users and 
workers alike and highlighted the tension 
between carrying out robust research and 
providing services to service users. Due to 
the fact that open dialogue was encouraged 
with the staff team at Lambeth Harbour, 
it was possible for these issues to be 
raised and discussed and were able to find 
solutions by recruiting service users from 
other services. 
It must be remembered that as well as 
delivering the CM research programme, 
Lambeth Harbour staff were also 
conducting their core work of providing a 
stimulant service to the local community. 
It is important to note that this work was 
not compromised by the CM research 
in any way but workers reported that it 
complimented their mainstream work 
as it helped to engage service users into 
the project in a way that had not been 
previously possible. It was also important 
for Lambeth Harbour staff to be clear to 
service users that if they did not want to 
participate in the research that the core 
services from Lambeth Harbour would not 
be affected. 
The voice of the service users
The research project will provide empirical data on the outcomes of the CM pilot. 
The voices of service users included here provide some of their reflections on their 
experiences of participating in the programme at Lambeth Harbour. 
Three service users were interviewed using a semi-structured interview format, 
some of their responses are included below.
Q: What were your 
initial thoughts 
about the CM 
project?
“ It was a programme I could work to. The programme and the 
vouchers were attractive – a motivator. The testing was part of the 
package.”
“My addiction started 13 years ago in Columbia. I have been man-
aging it by myself. I was sceptical. I knew everything – nothing will 
work. I felt uncomfortable about the testing but wanted to make the 
effort. I managed to stop – had a few relapses and got a lot from the 
programme.”
“Testing and rewards. Really good for me. When I stopped the 
programme, I started using straight away. The negative sample was 
a real incentive.”
Q: Tell me about
your overall 
experience of the 
CM project?
“ It was good to have the opportunity to reflect on where I was at 
the beginning and at the end. I learned a lot about myself which was 
good. It made me learn what I needed to do to stop. I needed a goal. 
I looked back at my cycle of addiction – I looked at how to break it. 
I wish there was something like CM that I could do now. The goal 
was really important to me. I’d think to myself, ‘I’m not going to use 
because I’ve got CM tomorrow – I wanted the pat on the back. There 
was partial relief when I finished but I also felt sad.”
“ I worked with Jimmy – it was good to have a worker for support 
and who I got along with. When I got a positive test I felt like I 
wanted to give up – I’d let myself down, but the staff motivate you to 
continue.  You think you can do it but don’t kid yourself it’s not easy.  
Testing on Monday, Wednesday and Friday gives you a motivation 
not to smoke. When I messed up the vouchers were less attractive.  
I would use and feel guilty and then try and miss the test but if you 
miss too many you get thrown off the programme.  At the same time 
as doing the programme, you are cleaning yourself up. The structure 
is good plus when you do the tests, all the staff motivate you. On 
other programmes I have been on, the staff look down on you when 
you get a positive test. This is the only place where they don’t treat 
you bad when you get a positive test. They try here. They care about 
you. I would like to do the programme again. When I was on the CM 
programme, I came to the project more because I had to. I had to 
come in to do the tests and to use the drop in and meet people.”
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Q: Which aspects
of the CM project 
do you think had 
the most impact 
on you as an 
individual? 
The testing, the 
CBT, the key work 
sessions, the 
vouchers?
“The urine testing, the group work (CBT Group) was good. The 
motivation of the steps – seeing the path. The urine testing was very 
important. It hurt to own up to a positive sample. You think that you 
have failed but you are encouraged not to worry. I used the vouchers 
for my oyster card, to pay the gas and electric. I spread it out.”
“The testing was the most important part – to know that I can give a 
negative test. It felt good. The chat after was good – having a test and 
a talk. The programme went quick. I would have like the programme 
to go on for longer.”
“The whole thing – the one to one with psychologist, the group 
work, seeing other people. Now I am using all the tools and thinking 
about using. I have more self-awareness. The urine testing was 
OK. Nice to see clean test – it was encouraging. When the test was 
positive, it was harder even if I had only used a little bit. The tests 
were really motivating. The cleaner I was the more vouchers I got. 
I bought presents for my children.”
Q: What do you
consider to be the 
strengths of the 
programme?
“The urine testing. The structure was good. Coming on Mondays, 
Wednesdays and Fridays gave me something to do. It broke the week 
up. It allowed me to engage with other services.”
“CM is practical. You go in the room you take the sample bottle – 
it’s difficult to tamper with. When you have a positive test – loads of 
things go through your mind. You don’t feel good. It’s not about the 
money, it’s trying to get up the ladder – to achieve. When you look 
back at your results, you feel like you’ve achieved something. With 
counselling you get a load off your chest but it’s not practical.’”
“The vouchers – you can buy something with it e.g. a washing 
machine. If you’ve got no money, you know it’s coming. I got trainers. 
I got £120. I wanted to get to the top. That’s why I want to do it 
again. There is no hidden agenda. What I like is that the test is either 
positive or negative. It’s good that the test I done in front of you – it 
puts your mind at rest. The thermometer on the urine test means 
that there is no messing about.”
“The group work, one to ones with Brett. To have somewhere to go 
as I had to be there.”
Q: What do you 
consider to be the 
weaknesses of the 
programme?
“Having to have two positive tests to be accepted on to the pro-
gramme is not so good. If someone had been clean then they would 
have to use to get on the programme. It could have gone on for 
longer. It would have been good to have the testing done in a group – 
for moral support.”
“When someone is going to join the programme they have to have a 
positive test. They might have been clean for 3 days so that has gone 
down the drain as they have to be positive to join.”
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Q: Is there anything
about Lambeth 
Harbour that 
made the CM 
programme work 
particularly well 
here?
Q: If you were in
charge of the CM 
programme is 
there anything 
you would do 
differently?
Q: What advice 
would you give 
to other drug 
projects who 
are thinking of 
running a similar 
CM programme?
“ I have had counselling and acupuncture. CM is better.  It’s hands-
on – you can see the results straight away. The negative test is there 
in front of you and it stays on your mind. If you have a test on a 
Monday and stop using until Wednesday you are still thinking about 
the negative test. With counselling it’s just talking – you don’t always 
see the immediate results.”
“Follow the programme. Exercise give and take. Spend time with 
people – not everyone is ready for it.”
“Home visits – everything happens where you live. The place where 
you live will reflect what is going on with treatment. Support at home 
in a friendly way, advice on life skills and money management.”
“Staff are friendly. There is a family feeling. The staff believed in 
the programme. They got me to speak to people who had done the 
programme and they like it.”
“People were genuine here. I didn’t try to fudge the drug tests like 
I did when I was in prison. The people here won my trust. I couldn’t 
be unfair to people here – I’d just be lying to myself. The people 
doing the tests make you feel like you’re someone. They bend over 
backwards to help you. Staff here are like family. If they see you on 
the street they say, ’Hi’. They look out for you.  They put your mind at 
rest. When they tell you to do something – you do it. I went to RISE 
– it was good. I am doing a Catering Course at Westminster College – 
they helped me. The Harbour helps you move on.”
“Staff – they have positive eye contact and body language. The staff 
here really like to help – that’s why it’s successful. I admire the staff 
team.”
“Go out on the street – do outreach and get people involved. Go out 
at night to areas where people are using. Targeting and marketing 
– tell them about the features, advantages and benefits of CM. Tell 
them it’s something that has something in it for them.”
“No – wouldn’t change anything. There is no hidden agenda. What I 
like is that the test is either positive or negative.”
Q: How would you 
compare the 
effectiveness of 
CM with other 
treatment /
support you may 
have received for 
stimulant use?
“ I went to the DDU and was given methadone for heroin and 
cocaine use. If you get a positive urine test there – they would stop 
the script. I used to come to The Harbour but I thought I could 
do it on my own. Had more joy with CM. I feel good in myself. I’m 
working for myself. If you don’t get a negative you’re not getting 
anything. If you can say no, you can get money and more self-esteem. 
CM is rewarding for service users and staff.”
The voices of the service users involved in 
the programme provide a useful insight into 
their experiences of the CM pilot. It can be 
seen that the structure of the programme 
was helpful and the key components of CBT, 
urine testing and the financial incentives. It 
is interesting to hear about their experiences 
of the urine testing and the fact that the 
urine test provides concrete evidence of 
their recent using appeared to be helpful 
to them. The irrefutable nature of the 
positivity or negativity of 
the test gave them proof 
of their using status. This 
was a very helpful element 
of the programme and 
also one that differed 
from experiences of other 
treatment programmes 
where a positive urine test 
had led to expulsion. For 
CM, the positive urine test 
had consequences but it 
enabled more work to be 
carried out with the service 
user. 
The CM programme was able to harness 
the urine test as a clear component of 
treatment, a component 
that is able to provide a 
tangible evidence base 
for the identification of 
subsequent treatment 
needs. Each urine testing 
episode (there was the 
potential for each service 
user to experience up to 24 
of these) was described as 
a therapeutic intervention 
in its own right.
The clear structure of the programme was 
also beneficial to the service users. The 
structure provided clear goals to aspire to 
and a defined pathway to reach these goals. 
This was useful to the service users and also 
to the drug workers who were guiding the 
service users through the stepped pathway.
It is clear from the feedback from service 
users, that the relationship with the 
drug workers and other staff members at 
Lambeth Harbour was important to them 
and that the staff members 
‘believed in the programme’. 
This supported the service users 
to engage positively in the CM 
programme.
This feedback also provides 
a useful insight into how 
service users could be useful 
in marketing future research 
programme and in recruiting 
research participants onto future 
CM programmes.
Reflections from the Research Host
‘the staff members
 believed in the 
programme, supporting 
the service users to 
engage positively in the 
CM programme’
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As well as following a staged approach with sufficient planning, training and lead-in 
time, Blenheim has identified the following recommendations to influence future research 
partnerships.
Develop a reciprocal  
relationship 
The partnership with the 
research team has been 
referred to many times. For 
Blenheim, this partnership 
was a reciprocal one. For 
in return for providing 
a dynamic research site, 
Blenheim were able to 
expose their staff to a new 
model of intervention, to 
test it out in practice and 
to see the results in the 
outcomes for research 
participants. This has been 
invaluable in terms of up-
skilling the workforce and 
in supporting service users 
as evidenced in the voices 
of service users presented earlier. It is clear 
that both partners reaped rewards from the 
research experience.
A close working relationship with the 
researchers was developed which also 
supported the research process. The 
researchers were not ethereal creatures 
distanced from the project; they had a 
presence in the day to day workings of 
the Harbour Steps Programme. This was 
achieved through the regular meetings and 
the visible presence of the researchers at 
Lambeth Harbour and it was significant 
that one of the researchers held the 
responsibility for the data collection and was 
present on site. 
The close working relationship with the 
researchers enabled the project to be 
transparent meaning that difficulties could 
be voiced and addressed, which was vital 
in ensuring that the success of 
the research project was not 
compromised.
Invest
Blenheim recognised the need 
to invest resources into the 
research project in order for it to 
be successful. This organisational 
commitment which was made at 
Board level, enabling resources to 
be released to recruit the project 
lead, cover the training and other 
staff costs. The investment was 
deemed to be worthy due to 
the overall gains that hosting a 
successful research project would 
bring in terms of staff expertise 
and service user outcomes. 
Making this sort of investment 
in an uncertain funding climate is a bold 
decision to make. It was one that required 
a longer term vision of substance misuse 
treatment models and service delivery. 
Blenheim is now certain that this was an 
essential element of the success of the 
research project.
Get the programme right
Time and effort was expended in getting 
the programme right. This started at 
the compilation of the detailed Manual 
and continued throughout the training 
programme to actually role playing the 
logistics of the programme in the building. 
This attention to detail enabled potential 
difficulties to be identified and solutions 
sought. It also modelled a process for staff 
members to identify and find solutions to 
issues that arose during the course of the 
research programme.
Recommendations
 ‘it is clear that both 
partners reaped rewards 
from the research 
experience’
 ‘the interface between 
the management team 
through regular meetings 
and a visible presence 
inspired confidence 
and commitment to the 
research’
part, they reported observing changes in the 
service users that were part of the research 
project and could see, within a short period 
of time, how useful it was as an engagement 
tool. Service users on the CM pilot had to 
attend the programme three times a week.  
This encouraged them to attend key working 
sessions and the CM could be 
included as an integral part of 
their care plans. Drug workers 
were also able to offer brief 
interventions to service users 
who were attending Lambeth 
Harbour more frequently 
and more regularly. The staff 
members could therefore observe 
in a relatively short space of time 
how the CM pilot was able to 
enhance their existing clinical 
work with service users. The staff 
team reported seeing significant changes in 
service users within the first month of their 
participation on the CM programme.
The service users and the drug workers 
also described how the CM pilot provided 
structure in their lives. The initial issue that 
the sceptical staff members had around 
offering financial incentives to drug users 
to remain abstinent were soon erased when 
it became clear to the staff team that the 
money was not the primary reason for many 
service users’ attendance and success on 
the CM programme but the structure of the 
programme and the irrefutable nature of 
the urine tests. There was also the fact that 
a significant proportion of the service user 
group wanted to engage in urine testing 
without the financial reward for abstinence.
Rather than allowing the initial negative 
attitude of some of the staff team impact 
on the research and sabotage its success, 
the senior management team at Blenheim 
were able to work with the resistance.  
Workers were able to experience the positive 
outcomes of the Harbour Steps Programme 
for themselves, much in the same way as 
the service users were able to. They then 
 ‘the commitment to 
the research had 
permeated the whole 
organisation’
Demonstrate leadership
Senior management and strategic leadership 
were necessary to drive the research. 
The interface between the management 
team through regular meetings and a 
visible presence inspired confidence and 
commitment to the 
research project and the 
project workers delivering 
services on the front line.
Good and consistent 
operational day to day 
management of the 
programme was necessary.
The Service Manager had 
detailed knowledge of the 
programme, was able to 
motivate staff and had 
direct access to the research team.
Involve the whole organisation
For the research to be a success it was 
necessary for staff from all levels of the 
organisation to be involved.  At Blenheim 
this started at the Board and included all 
front line staff including reception staff at 
Lambeth Harbour.
The commitment from the senior 
management team was modelled by the staff 
team at Lambeth Harbour. For the research 
project to be successful, the involvement 
of the whole staff team was essential and 
helped to drive the project through to 
completion. 
Work with resistance
It can be seen that considerable investment 
was made in the staff team as a whole 
in terms of ‘getting them on board’ with 
the project. The staged approach and the 
involvement of the whole staff team were 
essential to the success of the research 
project. As the staff team promoted the CM 
pilot and encouraged service users to take 
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employed solution focused solutions to 
difficulties that had occurred e.g. recruiting 
research participants. The commitment 
to the research had permeated the whole 
organisation.
Be realistic
A key piece of learning from the research 
that Blenheim identified was the need 
to be realistic about the recruitment of 
participants and numbers of service users 
that could be recruited to the programme in 
an allotted time period. The need to reach 
the desired number of research participants 
in the research cohort contributed to the 
extended research period. In retrospect, it 
would be useful to consider in more detail 
how service users could be engaged on to 
the programme from a variety of sources 
including making use of service user 
networks.
  Summary of       
  recommendations: 
	 l	 Develop a reciprocal relationship   
  with the researchers
	 l	 Invest
	 l	 Get the programme right
	 l	 Demonstrate leadership
	 l	 Involve the whole organisation
	 l	 Work with resistance
	 l	 Be realistic
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While the final findings of the research 
project are yet to be published, it is evident 
that the research relationship was a success 
and that it is possible for street substance 
misuse agencies to become the ‘laboratories’ 
and testing ground for further intervention 
models. In a climate of reducing resources, 
it is important that successful partnerships 
can be forged to respond to the evolving 
needs of the service user group.
It is evident from the experience of 
Blenheim that while hosting a research 
project is not easy and requires 
commitment and investment, there are 
many benefits and rewards to be gained. 
From this partnership between Blenheim 
and SLAM, it is clear that through careful 
planning, preparation, patience and 
involvement as well as the investment 
highlighted in this report, that research can 
work. The partnership enabled the academic 
research to be conducted in a functioning 
substance misuse service without 
compromising the quality of the research or 
the ability of the substance misuse service to 
fulfil its commitment to funders and service 
users. 
It is hoped that this joint venture will 
provide an exemplar for future research 
partnerships and support the development 
of evidence based interventions that will 
impact on the lives and experiences of 
service users.
Conclusions
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Bonus! £10 Attend all 24 tests earn £40 bonus
 Drop-in or group attended each week earns £40 bonus
 All cocaine negative tests & both bonuses earns: £282.50 in credits
Appendix 1
The diagram shows the following:
	 l There are 24 steps marked 1 to 24 and 
each week is shown 1 to 8.
	 l If the first test is negative, the service 
user receives £1.00 in credits to their 
Harbour Steps account.
	 l At the end of the first week the service 
user can earn three vouchers: £1.00; £1.50, 
and £2.00 for the Monday, Wednesday and 
Friday test, a total of £4.50.
	 l If the service user’s next three tests are 
also negative, he/she will earn £9.00 over 
the week plus a “6 negative in a row” bonus 
of £10.00, and a total of £19.00 is credited 
to their account. The running total is now 
£19.00 + £4.50 = £23.50.
	 l The weekly totals and the accumulating 
running totals are shown at the bottom of the 
diagram. In this way, a total of £202.50 can 
be earned over the 8 weeks.
	 l The box on the upper left of the diagram
summarizes two bonus payments that are 
credited after the final test (number 24). 
These are as follows: (1) If the service user 
has attended all 24 tests (regardless of the 
result) bonus of £40.00 is credited to the 
account; (2) If the service user has attended 
each Harbour Steps CBT group or has 
attended the drop-in for 1.25 hours once a 
week as scheduled, he/she receives £5.00 for 
each attendance. This is totalled and added 
to the account after the 24th test. A total of 
£40.00 can be credited (i.e. 8 x £5.00).
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Appendix 2 The 20 rules
There are a number of ‘rules’ which 
determine how the Harbour Steps voucher 
programme works for the service users. 
These rules govern how the benefits are 
received and the consequences for not 
meeting a particular rule. These rules 
have to be followed to the letter for each 
and every service user. There can be no 
exceptions to this principle. Researchers 
in the US have found that the failure 
to consistently follow contingency 
management rules result in the programme 
losing integrity. All of the following rules 
must be described and discussed with 
each service user before they begin cocaine 
testing and you must satisfy yourself that 
he/she understands all of them. All service 
users who take part in the Harbour Steps 
programme have to successfully complete 
the programme quiz, as part of the informed 
consent procedure.  If a service user does 
not agree or wish to follow a particular rule 
then they cannot take part in the Harbour 
Steps programme but are free to use other 
Harbour services. We recognise that this 
programme is not going to be suitable for 
everyone.
Here are the 20 rules:
 1 All service users’ wishing to take part in 
the programme must meet the eligibility 
criteria and give their informed consent. 
Participation requires taking part in the 
research evaluation and attending for 
research interviews at arranged times.
 2 The service user has to attend the 
Harbour three times a week on Monday, 
Wednesday and Friday at set times and 
provide a sample of his/her urine for on-site 
testing for cocaine.
 3 All urine samples are supervised. This is 
done in a dignified way - the worker will 
stand to the side of the toilet door, which 
will be kept ajar. The service user has the 
right to have their urine sample supervised 
by a same sex worker.
 4 The temperature strip on the test cup 
device must register 32-36°C. If the 
temperature is outside of this range - the 
test is invalid and the service user’s Steps 
Level is reset.
 5 If the service user refuses to give a sample, 
the service user’s Steps Level is reset.
 6 In every situation, the test result on the 
device is final.
 7 There may be occasions in which it is 
simply not possible for the service user to 
attend the Harbour on a scheduled day to 
provide a urine sample. In this situation, 
the service user is expected to contact the 
service by telephone and offer a reason for 
absence. In this situation he/she is expected 
to come into the Harbour at their earliest 
opportunity, but not extending past 4:30pm 
the following day.
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 8 Service users cannot excuse themselves 
for attending a Friday scheduled test since 
the service is not open on Saturday. Any 
missed tests that are schedule for Friday 
leads to a re-set.
 9 Over the eight weeks of the programme, 
a service user is able to miss two tests in 
a row as long as long as he/she calls and 
gives their reason. If they give an excuse 
for a third test in a row, their Steps Level is 
automatically re-set.
 10 Once a service user has missed two 
consecutive tests but called with excuses, he/
she cannot miss two tests again during the 
programme without being re-set.
 11 If a service user gives 6 cocaine negative 
urine samples in a row then his/her account 
is credited with a £10.00 bonus in addition 
to the value of the 6th test in this series.
 12 If the service user provides 6 cocaine 
negative samples in a row following a re-set, 
he/she jumps forward to the Steps Level at 
the point of the re-set if this is greater and 
resumes from this point.
 13 Negative cocaine tests (and attendance 
at group and or drop-in) earn credits to 
the service user’s account. This account is 
set up for the 8week programme and all 
credits must be withdrawn within 2 weeks 
of completing the programme. Harbour 
credits can only be withdrawn as vouchers 
for the specified amount and redeemable 
at a specified set of local stores and services 
on Brixton High Street and the local area. 
Harbour credits have no value at other 
stores. Harbour credits can never be 
redeemed as cash.
 14 A service user can arrange a time to 
make a withdrawal between 10am and 4pm 
Monday-Friday. Only one withdrawal can be 
made on any given day. The service user will 
be required to initial his/her account forms 
as shown by the worker. These records will 
be accurate and cannot be contested.
 15 Assuming there is available a credit is 
free to choose any combination of voucher 
types. The programme staff will do all they 
can to arrange this but the service user may 
have to wait a day or so.
 16 The service user will sign to indicate that 
they have made a withdrawal. Once a service 
user has taken possession of a voucher it is 
their responsibility to keep it safe. 
 17 The Harbour cannot accept responsibility 
or help in the instance of loss, theft or 
destruction of vouchers.
 18 If the service user gives all 24 urine tests 
as required over the 8 weeks, a single credit 
is made of £40.00 to their account after the 
final test (test 24). If any test is missed this 
bonus credit is not payable.
 19 If the service user has been allocated to 
the Harbour Steps CBT group he/she 
receives £5.00 in credits for each of the 
8 scheduled groups attended. A total of 
£40.00 can be earned in credits and these 
are transferred to the service user’s account 
after the final test (number 24).
 20 If the service user has been allocated to 
the key-work only group, he/she will receive 
£5.00 in credits in which for each scheduled 
time to visit the drop-in for 1.25 hours. The 
service user must visit the Harbour drop-in 
on an agreed and stay for 1.25 hours and 
have his/her drop-in card validated. Only 
one credit of £5.00 can be earned each 
week.
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